Documents for review at PDR

FCF Government Document Preparation Plan

Available for Comments PDR version

Document Author/Responsibility Fidelity @ PDR internal review |Internal Reviewers |Due available
Project Plan Zurawski ready for release 19-Oct-2000|Project Team 25-Oct-2000] 27-Oct-2000
Risk Management Plan Packard released N/A N/A N/A 15-Sep-2000
Configuration Management Plan Sedlak ready for release 19-Oct-2000|Project Team 25-Oct-2000] 27-Oct-2000
Product Assurance Plan Patel ready for release 19-Oct-2000|Project Team 25-Oct-2000| 27-Oct-2000
Software Management Plan Ponyik preliminary
EPCU Specification Facca ready for release
WFCA Specification Edwards released 12-Oct-2000|Rodgers 18-Oct-2000| 25-Oct-2000
Other Government Documents (GFE docs, etc.)

Risk Report (summary + individual risk sheets) Rohn, Zurawski,

(incld. Only non-MRDOC risks) Packard current 9-Oct-2000|Patel 16-Oct-2000|{ 23-Oct-2000
Documents available for reference at FCF PDR

PDR version

Document Responsibility available Notes:
SRED Sedlak 15-Sep-2000 1 LMM-1 to -4, GFM-1 and -2, PBM-1 (Dhir),
Combustion SRDs? Weiland 3-Oct-2000 Sangani, FOAM/Durian, uSCALE/Garoff (?)
Fluids SRDs' Hill 17-Oct-2000 2 DCE-2
Combustion Multi-User ERDs? O'Malley 10-Oct-2000 3 MDCA
Other Government Documents (GFE docs, etc.)

EPCU ICD Facca

EPCU Power Quality Spec. Rodgers

Exhibit 1 SOW & Contract CDRL Corban 10-Oct-2000

Fidelity definitions

Draft - TBD's in document, but reflects current approach/results/design
Preliminary - Complete Document but some TBD/unknowns remain

Current - a status of information as of 10/1/00

Ready for release - complete and ready to be signed off following incorporation of RID dispositions
Released - already signed off and under configuration control
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